
March 13, 2013 

 

MCTC Future Scenario, Model Inputs Workshop 

March, 2013 US 1 Turning Movement Count Research, count locations determined 

for US 1 and US 15-501 

April May, 2013  

 

Compilation of data from workshop 

April, 2013  

 

October bases factored traffic counts provided to PB 

May 13, 2013 Receipt of Airsage data for O and D study.  Total delay in data delivery 

– 7 months. 

May 11, 2013 

 

TPB staff change 

April 23, 2013 

 

Concept Plan for TransModeler Corridor Analysis Requested from PB, 

US 1 and US 15-501 Corridor Analysis 

May 20 – June 30, 2013 Loss of consultant due to conflict in schedule with STDM. 

July 22, 2013 Concept Plan and approach for Trans Modeler approved, scope 

initiated. 

June 12, 2013 

 

TCC Meeting, Report on Data Collection versus Control Totals 

June and July Coordination with MC technical staff for final 2030 numbers and re-

examination of control totals and projections. 

July 22, 2013 

 

Final development figures from MC local planning staff 

July 25, 2013 Final 2030 population and employment projections provided to 

consultant. 

July 31, 2013 MCTC O and D Presentation, Future 2030 Year SE Data Approval, 

Address of 2040 Final numbers 

 


